
May 22, 2006
Russian River Bridge update

New Bridge Construction
• Foundation Constructors drove two 110 foot piles at bent 10 and prepared and welded a

110 foot top section at bent 9.
• Preparations for the pile load test at abutment 11 continued.
• Fontana Steel assembled steel rebar cages for the cast-in-steel-shell piles on-site.
• Materials continue to arrive on-site.


